

Hiring Pakistan Recruitments – 6 Month Work Plan

Month 1

Phase 1: Project Setup

- Initialize Next.js project & Git
- Setup Firebase (Auth, Firestore, Storage)
- Configure environment variables

Phase 2: Authentication & Roles

- Firebase Auth for Admin & Company accounts
- Role-based access system
- WhatsApp/Email verification setup

Deliverable: Deployed starter project with functional role-based login system.

Month 2

Phase 3: Firestore Database & Security Rules

- Create collections (jobs, companies, applicants, etc.)
- Setup role-based Firestore security rules

Phase 4 (Start): Public Frontend

- Build Homepage layout & Featured Jobs section
- Develop Job Listing Page UI with filters & pagination

Deliverable: Secure database structure + initial frontend interface.

Month 3

Phase 4 (Continue): Public Frontend

- Complete Single Job Page with Apply form (Name, Email, City, etc.)
- Link Apply form to Firestore + CV upload to Firebase Storage

Phase 5: Apply Flow

- Applicant tracking workflow setup
- Email/WhatsApp notifications integration

Deliverable: Fully functional public job board with working apply process.

Month 4

Phase 6: Company Dashboard

- Dashboard analytics (views, applicants count)
- Add/Edit/Delete jobs
- Applicant management (View CV, credit deduction)
- Add Funds & Plan Management (Basic, Standard, Premium)
- Complaints management module

Deliverable: Functional company-side panel with complete job and applicant management.

Month 5

Phase 7: Admin Portal

- Dashboard metrics (jobs, companies, earnings)
- CV approval/rejection system
- Jobs, Payments, Complaints, Blog Management
- Email templates setup (HTML styled)

Phase 8 (Start): Payment Integration

- Integrate online payment gateway APIs

Deliverable: Admin portal with management controls and basic payment integration.

Month 6

Phase 8 (Complete): Payment Integration

- Firestore update on transactions
- Add Funds & Plan Upgrade flows

Phase 9: SEO & Optimization

- Meta tags, sitemap, lazy loading, image optimization

Phase 10: Testing & Deployment

- Manual testing, domain, SSL setup, and final deployment

Deliverable: Fully optimized and deployed production-ready website.

Timeline: Each phase will be tracked weekly with progress updates, reviews, and deployments.